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PROJECT INFORMATION 

 
Project Title 
Marin U.S. Highway 101 Greenbrae Interchange/Larkspur Ferry Access Improvements. 
A portion of which is MRN030003 (TIP Id) for the Cal-Park Hill Tunnel Rehabilitation and Pathway 
Improvements. 
 
Project Sponsor / Implementing Agency 
The above project is composed of four independent elements as follows:  
 
Project No. 11.1   
Highway 101 Greenbrae Interchange/ Corridor Improvements from south of Tamalpais Drive to Sir 
Francis Drake Boulevard sponsored by the Transportation Authority of Marin (TAM) and 
implemented by either TAM and/or Caltrans. 
 
Project No. 11.2 
Sir Francis Drake Boulevard Widening sponsored by the Transportation Authority of Marin and 
implemented by the City of Larkspur.  
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements sponsored by the 
Transportation Authority of Marin and implemented by the County of Marin.   
 
Project No. 11.4 
Central Marin Ferry Connection Improvements, sponsored by the Transportation Authority of 
Marin, the lead implementing agency is undetermined at present. 
 
The Transportation Authority of Marin will be the responsible agency in conjunction with the 
respective lead agencies for delivering the RM-2 funded portions and seeking RM-2 funding 
allocations. 
 
 
Detailed Project Description 
Each of the independent projects and their utility are described below: 
 
Project No. 11.1 
Highway 101 Greenbrae Interchange/ Corridor Improvements.  This project will analyze the 
Highway 101 Greenbrae Corridor from south of Tamalpais Drive to Sir Francis Drake Boulevard.  
Proposed improvements include constructing a full service diamond interchange at Wornum Drive 
to replace a number of nonconforming hook ramps on both sides of the highway.  This will 
eliminate the need for northbound traffic entering the highway at Industrial Way, exiting the 
highway south of Sir Francis Drake and re-entering the highway north of Sir Francis Drake 
Boulevard.  Portions of the Greenbrae Interchange will be modified to accommodate highway 
design criteria, and to address traffic congestion at the southbound highway onramp and the 
northbound highway off-ramp.  The Tamalpais Drive/ Highway 101 interchange and proposed 
closure of the Madera on/off ramps will be further studied together with related local pedestrian 
bicycle, public transit, and local road improvements.  
  
Project No. 11.2 
Sir Francis Drake Boulevard Widening - This project is proposed to improve traffic movements on 
westbound Sir Francis Drake Boulevard from the northbound Highway 101 on/off ramps towards 
the east approximately 500 feet.  The City of Larkspur has longstanding desires to reconfigure the 
existing two westbound through lanes to create three lanes on a portion of East Sir Francis Drake 
Boulevard.  The City has already invested over $100,000 to remove a railroad trestle that was the 
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primary constraint to this reconfiguration effort after the structure was hit by a crane.  The City has 
also expended $125,000 to prepare the environmental determination and to prepare the 
engineered design including the construction documents. 
 
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements - This project consists of 
rehabilitating an old railroad tunnel and constructing a pathway within the railroad right of way to 
provide a bicycle/pedestrian facility that will connect the Transit Center in downtown San Rafael to 
the Ferry Terminal in Larkspur.  A graded bench will be created adjacent to the new pathway to 
provide sufficient cross-section to accommodate planned rail service operations (this project 
element will be funded by Sonoma-Marin Area Rail Transit (SMART) using their RM2 allocation) 
 
Project No. 11.4 
Central Marin Ferry Connection Improvements - This project is proposed to provide a 
bicycle/pedestrian connection from Wornum Drive (east of Hwy 101) to the Cal Park Hill Tunnel 
Project.  This includes a crossing of the Corte Madera Creek by either a new bridge structure, or 
by the possible widening of the Highway 101 northbound off-ramp.  Access the Larkspur Ferry 
Terminal will be provide by an existing at grade pathway with a connection leading to the Cal Park 
Hill Tunnel Project by either an at grade pathway or a new over-crossing of Sir Francis Drake 
Boulevard 
 
Collectively all of these projects will improve the operation of the Greenbrae interchange, which is 
a major access to the Richmond-San Rafael Bridge and provide multi-modal transportation access 
to and from the Golden Gate Bridge Highway, and Transportation District’s Larkspur Ferry 
Terminal. 
 
 

PROJECT DELIVERY 
 
Impediments to Project Completion 
 
Overall 
This project, composed of four independent elements, is of great interest to local communities 
represented by the County of Marin, City of Larkspur and Town of Corte Madera, the Association 
of Bay Area Governments (the Central Marin Ferry Access Improvements completes a segment of 
the Bay Trail) and the bicycling community.  The proposed improvements will require outreach to 
the affected communities.  Since the interchange project crosses a navigable portion of the Corte 
Madera Creek, reviews and clearances will be required from: Coast Guard, Army Corp of 
Engineers, US Fish and Wildlife, Bay Conservation and Development Commission, and California 
Department of Fish and Game.  Due to the project location, crossing the Corte Madera Creek, it 
will also be of interest to the environmental communities.  The coordination of any work with the 
U.S. 101 HOV Gap Closure project needs to be incorporated into this project’s development to 
minimize any unnecessary delays and optimize traffic flow.   
 
Project No. 11.1 
Highway 101 Greenbrae Interchange/ Corridor Improvements. - The project may ultimately require 
design exceptions to the interchange spacing standards, but this should not be a serious problem 
as the interchange spacing proposed is a significant improvement over the existing situation.   
 
Project No. 11.2 
Sir Francis Drake Blvd Widening - The project was originally scheduled for construction during the 
summer of 2005. The Department of Transportation agreed to include this project as a change 
order to the ongoing HOV GAP Closure Project.  Due to construction delays related to the GAP 
Closure Project the change order work has been re-scheduled for this fall.  During this short time 
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period asphalt prices have significantly increased which has caused an increase in the contractors 
price for the change order work.  
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements - During the design 
development of the Cal Park Tunnel Project the pending owner SMART required the newly 
created pedestrian/bicycle facilities be situated at a location as to not require relocation in the 
future if rail transit operations are initiated.  To accommodate this direction a modified design 
concept has been prepared that identifies the physical location of the planned rail alignment and 
places the new pathway adjacent to this configuration.           
 
Project No. 11.4 
Central Marin Ferry Connection Improvements - At present no agency has indicated that they are 
prepared to assume the maintenance responsibility for the Project, so the Transportation Authority 
of Marin has not developed a detailed implementation schedule for the entire project.  The project 
may be studied and/or implemented in conjunction with the Greenbrae Interchange/ Corridor 
Project.  A phased approach toward implementation is identified for funding purposes to advance 
this element.     
 
    
Phase Status 
 
Project No. 11.1 
Highway 101 Greenbrae Interchange/ Corridor Improvements.  For more than 15 years the County 
of Marin, Town of Corte Madera, City of Larkspur, and Golden Gate Bridge, Highway and 
Transportation District have pursued options, including bus HOV lanes and interchange studies to 
address congestion within this corridor.  Environmental the corridor project will require an 
Environmental Impact Report to address the wetlands / habitat impacts and potential community 
concerns about reconfiguration of the Highway 101 interchanges.  Design Various design options 
have been prepared as part of a report prepared by CH2M Hill.  Following the preparation of an 
EIR from January 2006 to July 2008 the PS&E will be prepared from July 2008 to July 
2010.Right-of-Way Some right-of-way will be required for the Wornum interchange 
improvements, right-of-way acquisition would begin in July 2008 and be complete and certified by 
July 2010.  Construction The construction of the new interchange and the various project 
elements will need to be carefully coordinated to minimize the disruption to the community. 
 
Project No. 11.2 
Sir Francis Drake Boulevard Widening -The County of Marin, City of Larkspur and Golden Gate 
Bridge, Highway and Transportation District have been pursuing options, including signal 
interconnection and optimization, and possible lane reconfiguration to address congestion of this 
segment over the last 14 years.  Environmental A Notice of Exemption was filed by the City of 
Larkspur on May 19, 2005.  Design Managed and funded by the City of Larkspur, the project 
plans are now complete.  Right-of-Way No new right-of-way is required.  Construction 
Construction is scheduled to coincide with the Highway 101 HOV Gap Closure Project in the fall of 
2005. 
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway Improvements.  The County of Marin, as 
the implementing agency, has worked with the Cities of Larkspur and San Rafael to pursue this 
element over the last few years.  Environmental The County filed a CEQA Notice of Exemption 
and is preparing a NEPA compliant determination scheduled to be finalized within the next few 
months.  Design With other available funds the County proceeded with the development of a 30% 
project design.  Future design efforts will be completed using a combination of state, local and 
RM2 funds.  The SMART Board has entered into a Funding Agreement with the County of Marin 
to participate in the design phase using their RM2 allocation.  Right-of-Way The major elements 
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of the project are entirely within railroad right-of-way.  It is possible that an access easement will 
be needed to connect the pathway from the railroad right-of-way to the public streets in Larkspur.  
Construction Using a combination of funding sources, construction will be scheduled to allow for 
the timely use of the contributing funding sources.  
 
Project No. 11.4 
Central Marin Ferry Connection Improvements - The City of Larkspur initiated the Central Marin 
Ferry Connection Study, in cooperation with Marin County and the Town of Corte Madera, Golden 
Gate Bridge, Highway, and Transportation District, and Caltrans.  The City has completed a 
feasibility analysis, which identifies alternative routes, and has asked the Transportation Authority 
of Marin to identify an implementing agency for the construction and maintenance phases of the 
project.  Environmental The project contains a crossing of Corte Madera Creek and will likely 
require an Environmental Impact Report and resource agency permitting.  Right-of Way This 
project could largely be implemented in existing publicly owned rights-of-way with some smaller 
connection easements needing to be acquired.  Construction A significant element of this project 
will be a construction of a new bridge crossing or widening of an existing structure, depending on 
the alternative ultimately selected.  The construction schedule will need to be coordinated to 
reflect the environmental constraints associated with this sensitive area.  
 
 
Operability 
Each of the individual projects has independent operability considerations 
 
Project No. 11.1 
U.S. 101 Greenbrae Interchange/ Corridor – These improvements would primarily be maintained 
by the Department of Transportation through the SHOPP program, which is funded through Gas 
Tax. 
 
Project No.11.2. 
Sir Francis Drake Boulevard Widening – This will become part of the local roadway system 
maintained by the City of Larkspur with Gas Taxes 
 
Project No. 11.3 
California Park Hill Tunnel Rehabilitation and Pathway – This project will become part of the 
county bikeway system maintained by the Marin County Parks, Open Space and Cultural Affairs 
Department.  In the future if SMART begins transit operations they will assume maintenance 
responsibilities.  
 
Project No. 11.4 
Central Marin Ferry Connection Improvements – At present no agency has indicated that they are 
prepared to assume maintenance responsibility.  Caltrans and/or the appropriate City and/or 
County Departments could provide maintenance. 
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PROJECT DELIVERY MILESTONES 
 
 

Planned – Initial Planned – 
Revised Actual Project No.  11.1 

Highway 101 Greenbrae 
Interchange/ Corridor  
Phase Milestones Start Date

Completion 
Date 

Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document 1/31/05 1/12/07 1/06 7/08   

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) 1/31/05 2/1/06 1/06 7/08   

Final Design - Plans, Specs. & 
Estimates (PS&E) 1/16/07 10/19/09 7/08 7/10   

Right-of-Way Activities /Acquisition 
(R/W) 7/10/07 5/27/09 7/08 7/10   

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

7/7/10 11/21/13 7/10 12/13   

 
 
 
 

Planned – Initial Planned – 
Revised Actual Project No. 11.2 

Sir Francis Drake widening  
Phase Milestones 

Start Date
Completion 

Date 
Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document 1/31/05     5/05 

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) 1/31/05     5/05 

Final Design - Plans, Specs. & 
Estimates (PS&E) 2/1/06 8/1/06  3/05  9/05 

Right-of-Way Activities /Acquisition 
(R/W) 4/1/06 8/1/06 3/05   NA 

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

10/1/06 05/31/07 11/05 12/05   

 
 

Planned - Initial Planned - Revised Actual Project No. 11.3 
Cal Park Hill Tunnel Rehabilitation 
and Pathway Improvements  
Phase Milestones Start Date

Completion 
Date 

Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document (CEQA) Ongoing 5/31/04   
  8/01 

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) (NEPA) Ongoing 5/31/04 Ongoing 12/05    

Final Design - Plans, Specs. & 
Estimates (PS&E) 2/1/06 8/1/06 10/05 1/07    

Right-of-Way Activities /Acquisition 
(R/W) 4/1/06 8/1/06 10/05 1/07    

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

10/1/06 05/31/07 5/07  12/08   
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Planned – Initial Planned - Revised Actual Project No. 11.4 
Central Marin Ferry Connection 
Improvements  
Phase Milestones Start Date

Completion 
Date 

Start 
Date 

Completion 
Date 

Start 
Date 

Completion 
Date 

Environmental Document 1/31/05 10/31/05 01/06 07/08   

Environmental Studies, Preliminary 
Eng. (ENV / PE / PA&ED) 1/31/05 2/1/06     

Final Design - Plans, Specs. & 
Estimates (PS&E) 9/1/05 3/1/06     

Right-of-Way Activities /Acquisition 
(R/W) 11/1/05 11/1/06     

Construction (Begin – Open for Use)  
/ Acquisition / Operating Service 
(CON) 

5/1/06 9/31/06     

 
 
 

PROJECT BUDGET 
 

See Cash Flow Spread Sheets A1, A2, B1, C1, & D1 for detailed information 
 
Total Project Budget Information 
 Project No.  11.1 
 Highway 101 Greenbrae Interchange/ Corridor  
 Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $3,732 
Design - Plans, Specifications and Estimates (PS&E) $6,556 
Right-of-Way Activities /Acquisition (R/W) $0 
Construction  $38,859 

Total Project Budget (in thousands) $49,147 
 

 
 Project No. 11.2 
 Sir Francis Drake widening  
 Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $50 
Design - Plans, Specifications and Estimates (PS&E) $75 
Right-of-Way Activities /Acquisition (R/W) $0 
Construction  $700 

Total Project Budget (in thousands) $825 
 

 
 Project No. 11.3 
 Cal Park Hill Tunnel Rehabilitation and Pathway Improvements  
 Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $645 
Design - Plans, Specifications and Estimates (PS&E) $2463 
Right-of-Way Activities /Acquisition (R/W) $150 
Construction  $16,642 

Total Project Budget (in thousands) $19,900 
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Project No. 11.4 
Central Marin Ferry Connection Improvements  
Total Budget by Phase 

Total Amount Escalated 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $214 
Design - Plans, Specifications and Estimates (PS&E) $141 
Right-of-Way Activities /Acquisition (R/W) $500 
Construction Phase “A” 
Construction Phase “B” 

$830 
$7,211 

Total Project Budget (in thousands) $8,896 
 
Expenditures To-Date by Phase 
Project No.  11.1 
Highway 101 Greenbrae Interchange/ Corridor 
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $149 $3,583 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 

 
$0 $6,556 

Right-of-Way Activities /Acquisition (R/W)  $0 $0 

Construction  $0 $38,859 

Total to date (in thousands)  $149 $48,998 
 
Project No. 11.2 
Sir Francis Drake widening  
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $50 $0 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 

 
$75 $0 

Right-of-Way Activities /Acquisition (R/W)  $0 $0 

Construction  $100 $600 

Total to date (in thousands)  $225 $600 
 
Project No. 11.3 
Cal Park Hill Tunnel Rehabilitation and Pathway 
Improvements 
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $550 $95 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 $0 $2,463 

Right-of-Way Activities /Acquisition (R/W)  $0 $150 

Construction  $0 $16,642 

Total to date (in thousands)  $550 $19,350 
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Project No. 11.4 
Central Marin Ferry Connection Improvements 
Expenditure to Date by Phase 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / 
PE / PA&ED)  $136 $78 

Design - Plans, Specifications and Estimates 
(PS&E) 

 
 

 
$0 $141 

Right-of-Way Activities /Acquisition (R/W)  $0 $500 
Construction (Phase “A”) 
Construction (Phase “B”)  $0 

$0 
$830 
$7211 

Total to date (in thousands)  $136 $8,760 
 
 
Expenditures To-Date by Fund Source  
Project No.  11.1 
Highway 101 Greenbrae Interchange/ Corridor 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Caltrans PPM   $50 $50 
Marin CMA       $99 $0 
RM-2     $0 $48,948 
Total to date (in thousands)  $149 $48,998 

 
Project No. 11.2 
Sir Francis Drake widening 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Local  $225 $0 
RM-2   $0 $600 
Total to date (in thousands)  $225 $600 

 
Project No. 11.3 
Cal Park Hill Tunnel Rehabilitation and Pathway 
Improvements 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
BTA  $550 $358 
TE     $0 $3,000 
TLC  $0 $1,500 
RM-2 (County)  $0 $7,092 
RM-2 (SMART)  $0 $7,400 
Total to date (in thousands)  $550 $19,350 

 
Project No. 11.4 
Central Marin Ferry Connection Improvements 
Expenditure to Date by Fund Source 

Date of last 
Expenditure

Amount 
Expended to date 

(Thousands) 

Balance Remaining 
To be Expended 

(Thousands) 
Bay Trail/ TLC Grant  $126  

City of Larkspur  $10  

Caltrans Mitigation     $0 $400 
RM-2   $0 $8,360 
Total to date (in thousands)  $136 $8,760 
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RM-2 FUNDING INFORMATION 
 
RM-2 Funding Need 
The overall RM2 funding need is summarized within the attached “RM-2 Funding Expenditure 
Plan”, Sheet A1.  
 
The first allocation was approved by MTC on September 22, 2004.  This allocation will be used to 
advance the initial project phase (environmental and preliminary engineering) of the U.S. Highway 
101 Greenbrae Interchange/ Corridor Improvements including project management services.          
 
The second allocation was approved by MTC on April 27th (effective date was re-authorized on 
July 6th).  This allocation will be used for the construction phase of the East Sir Francis Drake 
Boulevard Widening Project.  The City of Larkspur has funded the environmental phase, the 
design phase, and a portion of the Construction phase. 
 
The third allocation was approved by MTC on July 27th.  This allocation will be used for project 
management services and a portion of the design to advance the California Park Hill Tunnel 
Rehabilitation and Pathway Project into the next design phase. 
 
This allocation request will be used to augment funds related to the second allocation request.  
Based on a significant increase in material costs, the construction budget has risen above the 
original amount previously requested.  
 
Funding Expenditures 
See Attached “RM2 Funding Expenditure Plan” Sheet A1, and “Funding Expenditure Plan for Cal 
Park Hill Tunnel Rehabilitation and Pathway” Sheet A2 
 
RM-2 Expenditure Needs for Next Fiscal Year 

RM-2   FY 05/06
Planned Expenditures Jul–Sep Oct–Dec Jan-Mar Apr–Jun 

Total FY 05/06 
Escalated -

(Thousands) 
ENV / PA&ED 
Project No. 11.4    

$78   
$78 

PS&E 
Project No. 11.3 

 
$200   

$1000   
$1,200 

R/W   
Construction 
Project No. 11.2 $330 $270  

$600 
Total (in thousands) $530 $270 $1,078 $0 $1,878 
 
 

FUNDING INFORMATION 
 

 
TOTAL PROJECT - Committed Funding 
See Attached “Total Project Committed Funding Plan” Sheet B1 
 
TOTAL PROJECT – Uncommitted Funding 
The funding previously shown fully funds project No.’s 1, 2, 3, and 4 based on current preliminary 
cost estimates.  No uncommitted funds have been identified to date. 
 
TOTAL PROJECT – Total Funding  
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See Attached “Total Project Funding Plan” Sheet C1 
 
RM-2 DELIVERABLE SEGMENT 
See Attached “RM-2 Deliverable Segment Funding Plan” Sheet D1 

   
GOVERNING BOARD ACTION 
 
See attached resolution 
 
CONTACT / PREPARATION INFORMATION 
Contact information for this application is: 

• Dianne Steinhauser, Transportation Authority of Marin Executive Director, (415) 507-
2714, dsteinhauser@tam.ca.gov, PO Box 4186, San Rafael, CA 94913 

• Bill Whitney, Transportation Authority of Marin Project Manager, (415) 507-2810,  
bwhitney@co.marin.ca.us, PO Box 4186, San Rafael, CA 94913 

• Hamid Shamsapour, Larkspur Public Works Director, (415) 927-5017, 
hshamsapor@larkspurcityhall.org, 400 Magnolia Ave, Larkspur, CA 94939 

• Dave Bracken, Public Works Director, (415) 927-8801, dbracken@ci.corte-
madera.ca.us, PO Box 159, Corte Madera, CA 94925 

• Jit Pandher, Caltrans Project Manager, (510) 286-6425, Jit_Pandher@dot.ca.gov, 
P.O.Box23660, Oakland, CA 94623-0660 
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Project Title: Project ID: 11

Agency: Plan Date: October 27, 2005

Project Title: Project ID: RM-2 Expenditures Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Future TOTAL

U.S. 101 Greenbrae I/C 11.1 ENV/PA&ED 1,000 2,533 3,533

U.S. 101 Greenbrae I/C 11.1 PS&E 2,186 2,185 2,185 6,556

U.S. 101 Greenbrae I/C 11.1 R/W
U.S. 101 Greenbrae I/C 11.1 CON 37,423 37,423
U.S. 101 Greenbrae I/C 11.1 CON SUP 1,436 1,436

Sir Francis Drake Blvd. Widening 11.2 ENV/PA&ED

Sir Francis Drake Blvd. Widening 11.2 PS&E
Sir Francis Drake Blvd. Widening 11.2 R/W
Sir Francis Drake Blvd. Widening 11.2 CON 330 270 600

Cal Park Tunnel Rehab & Bikeway 11.3 ENV/PA&ED

Cal Park Tunnel Rehab & Bikeway 11.3 PS&E (County RM-2 Funds) 1,200 1,200

Cal Park Tunnel Rehab & Bikeway 11.3 PS&E (SMART RM-2 Funds) 1,000 1,000

Cal Park Tunnel Rehab & Bikeway 11.3 R/W 150 150

Cal Park Tunnel Rehab & Bikeway 11.3 CON County RM-Funds) 5,742 5,742

Cal Park Tunnel Rehab & Bikeway 11.3 CON (SMART RM-2 Funds) 6,400 6,400

Central Marin Ferry Connection Phase A 11.4 ENV/PA&ED 78 78

Central Marin Ferry Connection Phase A 11.4 PS&E 70 71 141

Central Marin Ferry Connection Phase A 11.4 R/W 500 500

Central Marin Ferry Connection Phase A 11.4 CON 430 430
Central Marin Ferry Connection Phase B* 11.4 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Future TOTAL

330 3,548 4,939 14,898 2,615 38,859 7,211 72,400
Comments:

Marin U.S. 101 Greenbrae Interchange / Larkspur Ferry Access Improvements 

Transportation Authority of Marin 

RM-2 EXPENDITURE PLAN

RM-2 EXPENDITURE PLAN TOTAL

Enter RM-2 amounts in thousands and escalated to the year of funding. The total amount cannot exceed the amount identified in the RM-2 legislation.

Initial Project Report
RM-2

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activities use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

(Amounts Escalated in Thousands)
(RM-2 Funds Only)

RM-2 FUNDING EXPENDITURE PLAN

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

Provide the expected RM-2 expenditures – by phase and year.  (This is the amount of the allocation needed for that fiscal year to cover expenditures through June 30th of that fiscal year).

RM-2 Initial Project Report
Committed Funding Plan

A1

RM-ver 04
Date Printed: 11/4/2005

a1.xls



Project Title: Project ID: 11.3

Agency: Plan Date: October 27, 2005

Project Title:
Project 
ID: Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15

Future
Committed TOTAL

0
Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

0
0
0

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

550 50 2,508 150 16,642 0 0 0 0 0 0 0 0 19,900
Comments:

COMMITTED FUNDING TOTAL

(Amounts Escalated in Thousands)

Marin US 101 Greenbrae Interchange / Larkspur Ferry Access Improvements

Transportation Authority of Marin

COMMITTED FUNDING PLAN

Initial Project Report
RM-2

FUNDING EXPENDITURE PLAN (Cal Park Hill Tunnel Rehabilitation and Pathway)

RM-2 Initial Project Report 
Committed Funding Plan A2

RM-ver04
Date Printed:11/4/2005

a2.xls



Project Title: Project ID: 11

Agency: Plan Date: October 27, 2005

Project Title: Project ID: Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

U.S. 101 Greenbrae I/C 11.1 CT PSR  50 50 100
U.S. 101 Greenbrae I/C 11.1 RM2 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae I/C 11.1 CMA ENV/PA&ED 99 99
U.S. 101 Greenbrae I/C 11.1 RM2 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 11.1 RM2 CON 37,423 37,423
U.S. 101 Greenbrae I/C 11.1 RM2 CON SUP 1,436 1,436

Sir Francis Drake Blvd. Widening 11.2 Local ENV/PA&ED 50 50
Sir Francis Drake Blvd. Widening 11.2 Local PS&E 75 75
Sir Francis Drake Blvd. Widening 11.2 Local CON 100 100
Sir Francis Drake Blvd. Widening 11.2 RM2 CON 330 270 600

Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (County) PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

Central Marin Ferry Connection 11.4 Bay Trail / TLC ENV/PA&ED 126 126
Central Marin Ferry Connection 11.4 Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500
Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

985 455 3,906 4,939 19,398 3,015 38,859 7,211 78,768
Comments:

Marin US 101 Greenbrae Interchange / Larkspur Ferry Access Improvements

Transportation Authority of Marin

COMMITTED FUNDING TOTAL

Initial Project Report
RM-2

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activities use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional)

(Amounts Escalated in Thousands)
COMMITTED FUNDING PLAN

Total Project

Enter only funds Committed  to the project, including RM-2 funding.  Enter amounts in thousands and escalated to the year of funding. DO NOT enter uncommitted funding - enter uncommitted funds in the Uncommitted Funding Plan

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

COMMITTED FUNDING PLAN

RM-2 Initial Project Report
Committed Funding Plan B1

RM-ver 04
Date Printed: 11/4/2005

b1.xls



Project Title: Marin US 101 Greenbrae Interchange / Larkspur Ferry Access Improvements Project ID: 11

Agency: Transportation Authority of Marin Plan Date: October 27, 2005

Project Title:
Project 
ID: Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15

Future
Committed TOTAL

U.S. 101 Greenbrae I/C 11.1 CT PSR  50 50 100
U.S. 101 Greenbrae I/C 11.1 RM2 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae I/C 11.1 CMA ENV/PA&ED 99 99
U.S. 101 Greenbrae I/C 11.1 RM2 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 11.1 RM2 CON 37,423 37,423
U.S. 101 Greenbrae I/C 11.1 RM2 CON SUP 1,436 1,436

Sir Francis Drake Blvd. Widening 11.2 Local ENV/PA&ED 50 50
Sir Francis Drake Blvd. Widening 11.2 Local PS&E 75 75
Sir Francis Drake Blvd. Widening 11.2 Local CON 100 100
Sir Francis Drake Blvd. Widening 11.2 RM2 CON 330 270 600

Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

Central Marin Ferry Connection 11.4 Bay Trail / TLC ENV/PA&ED 126 126
Central Marin Ferry Connection 11.4 Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500
Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

985 455 3,906 4,939 19,398 3,015 38,859 7,211 78,768
Comments:

Enter all funding for the project - both Committed and Uncommitted.  Enter amounts in thousands and escalated to the year of funding

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activites use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

COMMITTED FUNDING TOTAL

Initial Project Report
RM-2

Total Project
TOTAL PROJECT FUNDING PLAN

(Amounts Escalated in Thousands)

COMMITTED FUNDING PLAN

RM-2 Initial Project Report
Committed Funding Plan C1

RM-ver 04
Date Printed: 11/4/2005

c1.xls



Project Title: Project ID: 11.4

Agency: Plan Date: October 27, 2005

Fund Source Project No. Funding Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

Central Marin Ferry Connection Phase A 11.4 Bay Trail/ TLC ENV/PA&ED 126 126

Central Marin Ferry Connection Phase A 11.4 Local ENV/PA&ED 10 10

Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78

Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500

Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141

Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430

Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400

Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492

Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422

Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

136 0 78 70 571 830 0 0 0 0 0 0 7,211 8,896
Comments:

Enter only funds Committed  to the RM-2 Funded Segment and only if different from Total Project.  Enter amounts in thousands and escalated to the year of funding. DO NOT enter uncommitted funding - The RM-2 Phase or Segment must be fully funded.
Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activites use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

RM-2 SEGMENT FUNDING TOTAL

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

(Complete this spreadsheet only if RM-2 funds are dedicated to deliver a specific phase or deliverable segment of the overall total project)
Enter funds on the RM-2 Deliverable Phase or Segment, ONLY if the RM-2 Phase or Segment is different from the overall total project.  The RM-2 Segment must be Fully Funded and result in a operable or useable segment.

(Amounts Escalated in Thousands)

Marin U.S. 101 Greenbrae Interchange / Larkspur Ferry Access Improvements

Transportation Authority of Marin

RM-2 DELIVERABLE SEGMENT - Fully Funded Phase or Segment of Total Project

Initial Project Report
RM-2

RM-2 Deliverable Segment
RM-2 DELIVERABLE SEGMENT FUNDING PLAN

RM-2 Initial Project Report
Committed Funding Plan D1

RM-ver 04
Date Printed:11/4/2005

IPR Spreadsheet rev 10.28.05.xls


